

Proposed Sprint 2 Project Timeline

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	W-2 W-1 March 2024 W1 W2 W3 W4 April 2024 W5 W6 W7													
0	Proposed Sprint 2 Project Timeline	23 days	Mon 04/03/24	Fri 05/04/24																
1	Gather Requirement	5 days	Mon 04/03/24	Fri 08/03/24		Business Analyst														
2	Completion of requirements gathering	0 days	Mon 11/03/24	Mon 11/03/24	1	All Team Members														
3	View Products	4 days	Mon 11/03/24	Thu 14/03/24	2	UI/UX Designer														
4	Order Products	5 days	Mon 11/03/24	Mon 18/03/24	3SS+20%	Backend Developer														
5	Add to Cart	3 days	Thu 14/03/24	Tue 19/03/24	4SS+50%	Frontend Developer														
6	Pay (Gcash)	2 days	Fri 15/03/24	Tue 19/03/24	5SS+1 day	Payment Specialist														
7	Pay (Maya)	2 days	Mon 18/03/24	Wed 20/03/24	6SS+1 day	Payment Specialist														
8	Pay (ShopeePay)	2 days	Tue 19/03/24	Thu 21/03/24	7SS+1 day	Payment Specialist														
9	Successful Payment Integration	0 days	Thu 21/03/24	Thu 21/03/24	6,7,8	Payment Specialist														
10	Unit Testing	12 days	Wed 13/03/24	Mon 01/04/24	3FS-2 days	QA Engineer														
11	System Testing	5 days	Tue 26/03/24	Wed 03/04/24	10FS-3 days	DevOps Engineer														
12	Completion of Unit and System Test	0 days	Thu 04/04/24	Thu 04/04/24	10,11	QA Engineer														
13	Deployment	1 day	Fri 05/04/24	Fri 05/04/24	12	DevOps Engineer														

Project: Proposed Sprint 2 Project
Date: Sat 24/02/24

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1